M. A. R. 57 (Rule 116) No. D

Measurement Book

No. 1st and Final

of work Construction of CC Roads and drains of Kamakya Nagara In From ..... To 81.275

of Contractor of nature of Agency WNO 24

f commencement of work G. Venkategowda No 531 1. 1415 A Cross, A. Layout Yelahanka New Extn Blr-64

Full description, etc, of work	Number	Dimensions Length	Breadth	Depth	Contents	Reference to last Measurement
2	3	4	5	6	7	8
Est cost Rs :- 50.00 Lakhs						
Work order No:- EE(project)|YNK2|W.O|89|2017-18 27|12|2017.						
Work code No:- 004-18-00000 5.						
AS|. EE|project(YNK2)|63|2017-18					Dt:- 8|11|2017	
TS| EE| YNK2|366|2017-18					Dt:- 10|11|2017	
Agreement. EE|project|AG No 89|2017-18 27|12|17						
Date of Commencement of work:-					13|12|2018	

M. A. R. 57 (Rule 116) **No. D**

Measurement Book

81789

erial No. .....

ame of work ..... From ..... To .....

ame of Contractor of nature of Agency.....

ate of commencement of work.....

Date	Full description, etc. of work	Number	Dimensions: Length	Dimensions: Breadth	Dimensions: Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	Measurements by Excel sheet qty to be paid = Recorded vide Pg no (8)					558-00 289 No	
	Rate @ Rs 416/No						Rs 232128/- 232128-00
	~~Rs.~~ Ramanjaneyulu	CKTC Civil 20/3/18			Total Rs	5390 000/- Rs: 53,89,782-00	

MEASUREMENT BOOK

Date	Full description, etc, of work	Number	Dimensions: Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8



M. A. R. 57 (Rule 116) **No. D**

Measurement Book

81790

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions: Length	Dimensions: Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
					Tot-Rs:	53,89,782-00	
					IT-	53898-00	
					CC4-	53898-00	
					CBF-	5390-00	
					LR-	60280-00	
					Adjt-	1.73,466-00	
					Cheque:	52,16,316-00	

Audited & Admitted for Rs. Rs. 53,89,782-00

Rs. 52,16,316- by Cheque

and Rs. 1.73,466- by Adjustment

Accts. Supdt. 24/2
Project Division
B.B.M.P

Exe. Engineer
Project Division
B.B.M.P 24/2/18

23/02

Contractor